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INTERIM PROGRESS REPORT 
NATIONAL PARK SERVICE, DEPARTMENT OF INTERIOR 

HISTORIC PRESERVATION GRANTS DIVISION 
 
Note:  Interim reports are due every six months throughout the life of the grant.  Failure to submit 
timely and acceptable progress reports places a grantee in noncompliance with the terms and 
conditions of the Grant Agreement and can result in withholding, suspension, or termination of the 
grant award. 

 
1. Project Title:  Montana Community Revitalization Project: Heritage Planning for the 

New Decade 
 

2. NPS Grant Number: #30-10-AP-5043 
 

3. X  A completed FFR, Federal Financial Report, for this report period is attached.  
Directions for completing the form can be found in the Grant Manual. 

 
4. Briefly describe the progress through January 31, 2011 in completing the objectives 

listed under the Grant Agreement Scope of Work (typically Special Condition #15). 
 

During the period August 1, 2010 through January 31, 2011, we notified all of our 
Preserve America communities regarding the availability of subgrants for 
planning projects within their communities.  Nine applications were received and 
six of the nine applications were awarded subgrants.  These six subgrantees are 
as follows: 

 
 Community  Description Amount 

 

 Jefferson County  Feasibility Study for Renovation of the $ 8,000 

     Borden’s Hotel Building in Whitehall 

  

 Missoula County  Nature and Culture at the Confluence,  $18,000 

     Interpreting Milltown 

 

 City of Lewistown  Reed and Bowles Trading Post $ 9,500 

    Preservation Project  

 

 City of Great Falls  Establish Technical Assistance Program $21,500 

 

 City-County of  Update the Butte-Anaconda Regional $20,000 

 Butte-Silver Bow Historic Preservation Plan  

 

 Anaconda Deer Lodge  Preservation of Deer Lodge County $20,000 

 County Courthouse – Preliminary Architectural Report  

 
In addition to the above subgrantees, a planning facilitator was selected to work 
with each of the above communities in streamlining and focusing their project 
proposals as well as working with each community to ensure public participation 
in the planning process. 
 
A subgrant was developed with the Department of Commerce’s Main Street 
Program to provide community diagnostic support via a competitive application 
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process.  A preliminary webinar for all potential applicants for Main Street 
Funding is scheduled to be held in February 2011.  Successful applicants will 
work with Main Street’s facilitator to diagnose their Main Street project and 
develop a plan customized for each community. 
 
A draft contract was reviewed with the Museums Association of Montana to 
initiate an updated study on the economic impact of Montana’s museums.  A 
consultant has already been selected to perform the study, which is scheduled to 
begin this spring. 
 

5. Briefly describe any difficulties you have encountered in completing the grant work to 
date. 

 
To date, we have encountered no difficulties in initiating our grant work. 

 
6. Describe the status of complying with all applicable Special Conditions required under 

your grant agreement. 
 
A. NPS Concurrence with Consultant Selection 
 
 The State Historic Preservation Office has complied with NPS consultant 

selection requirements.  To date, one consultant has been selected to provide 
facilitation services for our subgrantees, but her contract is less than $25,000.  
Four proposals were reviewed for these services.   

 
B. NPS Review of Plans and Specifications or other Draft Products 
 
 N/A - No construction projects will be funded through this grant. 
 
C. Section 106 Consultation with the State Historic Preservation Office 
 
 The State Historic Preservation Office has reviewed this project for Section 106 

compliance and found that the project will have no impact to historic 
properties, per 800.4(d)(1).   

 
D. Project Sign Installation 
 
 N/A - No construction projects will be funded through this grant. 
 
E. National Register Nomination 
 
 N/A – This is a planning project, and National Register nominations are not an 

outcome of the grant activities.  However, one subgrantee, Jefferson County, 
is seeking a National Register nomination for the building being studied in 
their subgrant.  The State Historic Preservation Office is aware of this 
nomination and will provide assistance with their nomination efforts.   

 
7. Please specify any changes to the Scope of Work and/or Budget you would like to 

request at this time. 
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At this phase of the grant implementation, the scope of work and budget are 
consistent with our original grant proposal.  In lieu of funding an initial statewide 
workshop with the Main Street Program, however, the State Historic Preservation 
Office will collaborate to bring in a consultant from the National Trust for Historic 
Preservation to work individually with interested Main Street communities.  This 
change was necessary due to the timing of the initial workshop, which took place 
in September 2010, prior to the date of our award notification. 
 

8. If you need an extension to the end date of this project, please explain why and provide 
a new timeline for completion of the grant work. 

 
N/A - No extension to the end date of this project is needed at this time.   

 
9.  Attach several photographs or digital images showing ALL grant work completed 

during the reporting period.  Images may be submitted by email or on CD to NPS.  
 
 
Name/Title:  Sonia Powell, Preservation Grants Administrator 
 
Date: February 7, 2011     Telephone: (406)-444-7768     Email: Spowell2@mt.gov  
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